

STEVIE SOCIAL

All-in-One Agency Platform

Development Roadmap & Progress Ledger

Last Updated:	April 10, 2026 <u>April 20, 2026</u>
Stack:	Next.js 16 + FastAPI + Supabase PG
Total Endpoints:	27 API routers, 150+ endpoints
Database:	11 migrations, 30+ tables, full RLS
Frontend Pages:	22 admin + 8 public + 5 portal = 35
Overall Status:	~90% architecture complete

Phase Overview

Stevie Social replaces 14 separate tools with a single integrated platform built around the Compound Method framework (Protect, Deepen, Amplify). Development is organized into 7 core phases plus a coldCallAutomated integration track. Each phase has backend models, API endpoints, admin UI, and public-facing pages where applicable.

#	Phase	Status	Backend	Frontend
0	Foundation (Auth, Org, Infra)	COMPLETE	COMPLETE	COMPLETE
1	Website + Intake + Booking	COMPLETE	COMPLETE	COMPLETE
2	Financial Management (Stripe)	COMPLETE	COMPLETE	COMPLETE
3	Proposals + Client Onboarding	COMPLETE	COMPLETE	COMPLETE
4	Project Management (13-step Kanban)	COMPLETE	COMPLETE	COMPLETE
5	Reporting & Analytics	COMPLETE	COMPLETE	COMPLETE
6	Email Marketing + Forms + Automation	COMPLETE	COMPLETE	COMPLETE
7	Video + Social Media + AI Content	COMPLETE	COMPLETE	COMPLETE
P	Client Portal	COMPLETE	COMPLETE	COMPLETE
C	coldCallAutomated Port (Phase A)	COMPLETE	COMPLETE	PARTIAL

Phase 0 — Foundation

Multi-tenant architecture with Supabase Auth, PostgreSQL RLS, Docker Compose dev stack, and role-based access control. All subsequent phases build on this foundation.

Component	Status	Files	Details
Supabase JWT Auth + Custom JWT fallback	COMPLETE	5	Dual auth mode, auto-provisioning on first login
PostgreSQL RLS Policies	COMPLETE	1	Row-level security via org_id on all tenant tables
User + Organization models	COMPLETE	3	Multi-tenant with org_id scoping, role enum
Docker Compose (6 services)	COMPLETE	3	PG 16, Redis 7, FastAPI, Next.js, Celery worker + beat
API config + CORS + error handling	COMPLETE	2	Settings via pydantic-settings, CORS middleware
Audit logging	COMPLETE	1	AuditLog model for compliance tracking

Phase 1 — Website + Intake + Booking

Public-facing marketing site, lead intake funnel with SurveyJS-compatible forms, appointment booking, blog CMS, and landing page builder.

Component	Status	Files	Details
Lead intake + qualification	COMPLETE	4	8 revenue ranges, qualification status, UTM tracking, form_responses JSONB
Booking system	COMPLETE	3	Status lifecycle, confirmations, cancellations
Contact management	COMPLETE	3	CRUD with search, pagination, tags
Blog CMS with TipTap editor	COMPLETE	4	Full post management, rich text, SEO fields, status filtering
Landing page builder	COMPLETE	4	TipTap HTML editor, slug management, JSONB content
Analytics daily metrics	COMPLETE	3	Materialized daily rollups by metric type
Media assets (Cloudflare R2)	COMPLETE	3	R2 uploads, CF Images, CF Stream integration
Public site (8 pages)	COMPLETE	8	Home, about, portfolio, blog listing + detail, booking, intake, login

Phase 2 — Financial Management

Stripe integration for invoicing, subscriptions, and revenue tracking. Webhook handling for real-time payment status sync.

Component	Status	Files	Details
Invoice management	COMPLETE	3	Full CRUD, line items JSONB, reminder tracking, Stripe sync
Subscription management	COMPLETE	3	Stripe subscriptions, portal sessions, plan tiers
Stripe webhook handler	COMPLETE	2	Idempotent event processing via StripeEvent table
Revenue dashboard API	COMPLETE	2	MRR, by-phase breakdown, outstanding balances
Billing admin UI (3 pages)	COMPLETE	3	Revenue overview, invoice list, subscription management

Phase 3 — Proposals + Client Onboarding

12-block Compound Method strategy proposals with e-signature cascade. Signing auto-creates Invoice + ClientOnboarding + updates Lead to 'won'.

Component	Status	Files	Details
Proposal builder (12 blocks)	COMPLETE	4	Block-based JSONB structure, versioning, send/sign lifecycle
E-signature cascade	COMPLETE	2	Auto-creates invoice + onboarding on sign
Client onboarding workflow	COMPLETE	3	Checklist items, step tracking, status progression
Proposal admin UI + editor	COMPLETE	3	Block editor, send flow, status tracking

Phase 4 — Project Management

13-step content production Kanban with drag-and-drop (dnd-kit), float-based positioning, optimistic concurrency, and Step 9 client approval.

Component	Status	Files	Details
Project CRUD + lifecycle	COMPLETE	3	Status transitions, Compound Method phase tagging
Task management (13-step Kanban)	COMPLETE	3	Float position, version column, priority, assignees
Drag-and-drop (dnd-kit)	COMPLETE	2	Cross-column moves, optimistic local state, API reconciliation
Task comments + client feedback	COMPLETE	2	Threaded comments, is_client_comment flag
Client-visible Step 9 fields	COMPLETE	1	client_visible, client_approved, client_feedback on Task
Project admin UI	COMPLETE	2	Project list + Kanban board with drag-and-drop

Phase 5 — Reporting & Analytics

Client-facing reports with Compound Method KPIs, Recharts visualizations, and scheduled PDF generation.

Component	Status	Files	Details
Report model + schedules	COMPLETE	2	ClientReport, ReportSchedule, phase-specific KPIs
Report API + generation	COMPLETE	2	CRUD, scheduled generation, Celery task stubs

Component	Status	Files	Details
Analytics dashboard (Recharts)	COMPLETE	2	Stacked bar, sparklines, phase cards, revenue charts
Analytics admin UI	COMPLETE	2	Dashboard + reports management page

Phase 6 — Email Marketing + Forms + Automation

Email campaign management, SurveyJS-compatible form builder, automation workflows with triggers and conditional logic.

Component	Status	Files	Details
Email templates + campaigns	COMPLETE	3	Template library, campaign send via Celery, status tracking
Email delivery integration	PARTIAL COMPLETE	2	<u>Celery task created; SES/Listmonk-dispatch marked TODO</u> <u>Resend wired for transactional + marketing; webhook handler live (Worker + FastAPI)</u>
Form builder + submissions	COMPLETE	3	FormDefinition with JSONB schema, FormSubmission tracking
Automation workflows	COMPLETE	3	Trigger types, action sequences, run logging
Admin UI (3 pages)	COMPLETE	3	Campaigns, forms, automations pages

Phase 7 — Video + Social Media + AI Content

Multi-platform social scheduling, AI content generation via Claude, brand voice profiles, and video asset management with Mux.

Component	Status	Files	Details
Social account connections	COMPLETE	2	SocialAccount model, 6 platforms supported
Social post scheduling + publishing	COMPLETE	3	Celery-based scheduling, publish_post task
AI content generation (Claude)	COMPLETE	3	Async Celery task, platform hints, cost tracking, dev fallback
Brand voice profiles	COMPLETE	2	System prompt storage, tone/style configuration
Video asset management	COMPLETE	3	Upload, Mux ingest stubs, thumbnail generation stubs
Social platform API integration	PARTIAL	1	Task framework ready; actual API calls marked TODO
Admin UI (3 pages)	COMPLETE	3	Social, AI content, video management pages

Client Portal

Separate client-facing portal with magic-link authentication. Clients access Step 9 deliverables, approve/request revisions, view invoices and proposals.

Component	Status	Files	Details
Magic-link token auth	COMPLETE	3	PortalToken + PortalSession models, 7-day sessions
Portal auth dependency	COMPLETE	1	Separate from admin auth, session_token in Bearer header
Project + approval endpoints	COMPLETE	2	List projects, Step 9 tasks, approve/revise, comments
Invoice + proposal viewing	COMPLETE	1	Client-scoped by email, Stripe pay links
Portal frontend (5 pages)	COMPLETE	6	Auth, dashboard, approvals, invoices, proposals + layout

coldCallAutomated Integration (Sales Module)

Absorbing coldCallAutomated (FlowDylo) into Stevie Social as a sales enablement add-on. Porting from MongoDB/Beanie to PostgreSQL/SQLAlchemy with multi-tenant RLS. Three-phase absorption strategy.

Phase A — Data Layer (COMPLETE)

Component	Status	Files	Details
Activity tracking (50+ types)	COMPLETE	4	Unified timeline, 8 categories, JSONB metadata, 3 compound indexes
Lead scoring engine (4-component)	COMPLETE	4	Demographic/engagement/behavioral/historical, configurable weights
Cost tracking service	COMPLETE	4	Per-API cost recording, daily rollups, spending limits
Activities API (5 endpoints)	COMPLETE	1	List, timeline, create, get, stats
Scoring API (6 endpoints)	COMPLETE	1	Score, history, recalculate, config CRUD
Cost tracking API (7 endpoints)	COMPLETE	1	Summary, daily, entries, limits CRUD

Phase B — Communication Layer (PLANNED)

Component	Status	Files	Details
Twilio VoIP integration	NOT STARTED	0	Inbound/outbound calling via WebRTC
SMS messaging (Twilio)	NOT STARTED	0	Two-way SMS with threading
Email delivery (SES/Mailgun)	NOT STARTED	0	Transactional email with open/click tracking
WebSocket real-time notifications	NOT STARTED	0	Live call status, message alerts

Phase C — Sales Acceleration (PLANNED)

Component	Status	Files	Details
Power dialer	NOT STARTED	0	Pre-loaded dial queue with smart prioritization
Google Calendar bi-directional sync	NOT STARTED	0	OAuth2 + 30-min polling sync
Sales campaign sequences	NOT STARTED	0	Multi-step outreach with branching logic
Advanced lead scoring (ML)	NOT STARTED	0	Model training on conversion patterns

Infrastructure & Integrations

Integration	Status	Notes
Supabase Auth (JWT + RLS)	COMPLETE	Dual auth mode, auto-provisioning, app_metadata sync
PostgreSQL 16 (async + sync)	COMPLETE	asynpcpg for FastAPI, psycopg2 for Celery, pool_pre_ping
Redis 7 (Celery broker)	COMPLETE	Task queue + beat scheduler, JSON serialization
Celery Worker + Beat	COMPLETE	6 task modules, 5 periodic jobs, auto-discovery
Cloudflare R2 (S3 storage)	COMPLETE	Presigned uploads, public URL delivery
Cloudflare Images	COMPLETE	Image optimization + CDN delivery
Cloudflare Stream	COMPLETE	Video hosting (config ready, upload flow built)
Stripe Billing	COMPLETE	Invoices, subscriptions, webhooks, portal sessions
Anthropic Claude API	COMPLETE	Content generation, cost tracking, dev fallback mode
Docker Compose (6 services)	COMPLETE	Full local dev stack with hot-reload
Mux Video Streaming	PARTIAL	Config + task stubs; ingest/thumbnail TODO
Email Delivery (SES/Listmonk) <u>Email Delivery (Resend)</u>	PLANNED <u>COMPLETE</u>	Campaign task created; actual dispatch not wired <u>Single-provider (transactional + marketing) via send_email_resend; Svix-validated webhooks at hooks.stevie.social → FastAPI</u>
Twilio (VoIP + SMS)	PLANNED	coldCallAutomated Phase B integration
n8n Automation Engine	PLANNED	Automation model ready; n8n connector not built
CI/CD Pipeline	PLANNED	Docker images built; deployment pipeline not configured
Production Deployment (DO)	PLANNED	DigitalOcean App Platform targeted

What's Next — Priority Queue

Items ordered by impact and dependency. Top items unblock the most downstream work.

Immediate (Next Sprint)

1. ~~Wire email delivery — connect Celery email_tasks to SES or Listmonk for actual campaign-sends [DONE 2026-04-20] Wire email delivery — consolidated onto Resend for transactional + marketing; Svix webhook pipeline live~~
2. Wire social platform APIs — connect social_tasks publish_post to Instagram, TikTok, LinkedIn, YouTube, Facebook, X APIs
3. Complete Mux video ingest — finish the ingest_to_mux and generate_thumbnail Celery tasks
4. ~~Portal invite email — send magic-link emails when agency clicks 'Send Portal Invite' (depends on email delivery) [DONE 2026-04-20] Portal invite email — dispatches via send_transactional_email (Resend) now that email delivery is live~~
5. Activity auto-logging — emit Activity records from proposal signing, invoice payment, task moves, and other lifecycle events

Short-Term (Next 2-4 Weeks)

6. Lead scoring auto-trigger — recalculate scores on activity creation, form submission, and proposal events
7. Cost tracking integration — wire record_cost() into AI content generation and future Twilio calls
8. Dashboard KPI live data — replace placeholder metrics with real aggregation queries
9. Report PDF generation — implement the generate_report_pdf Celery task with WeasyPrint or similar
10. Supabase Realtime — add WebSocket NOTIFY/LISTEN for live Kanban updates
11. Admin settings page — wire org settings (brand voice, scoring config, spending limits) to backend APIs

Security & Quality Hardening (April 2026)

This block captures hardening work completed between 2026-04-01 and 2026-04-20 that is not otherwise reflected in the phase rows above. It is informational — all items are done; the list exists so future sprints do not re-open solved problems.

12. MED-1: TimestampMixin uses timezone-aware datetime.now(UTC) (no more datetime.utcnow).
13. MED-2: Rate limiting on auth + public endpoints via slowapi.
14. MED-3: Idempotent email event aggregation — per-row transition counters, replays are safe.
15. MED-4: Stripe get_or_create_customer race fixed via unique constraint + IntegrityError retry.
16. MED-5: Portal project listing N+1 eliminated with selectinload.

- [17. MED-6: Scheduler duplication resolved — Cloudflare Worker cron is authoritative for blog-post publishing; Celery beat owns backend-only jobs.](#)
- [18. MED-7: Retry logic added to AI content generation \(tenacity-style exponential backoff\).](#)
- [19. STRIPE-1: payment_intent.payment_failed + charge.dispute.created handlers wired.](#)
- [20. STRIPE-2: Dunning emails dispatch through Resend via send_transactional_email \(brand-voiced copy\).](#)
- [21. STRIPE-3: customer.subscription.trial_will_end handler added \(3-day lead-time reminder\).](#)
- [22. STRIPE-4: Webhook returns 500 on transient errors so Stripe retries \(previously swallowed to 200\).](#)
- [23. STRIPE-5: Idempotency check now uses DB-level row lock \(SELECT FOR UPDATE\) to close TOCTOU gap.](#)
- [24. STRIPE-6: Explicit proration_behavior on all subscription updates \(no more implicit Stripe defaults\).](#)
- [25. Email consolidation: SES + Listmonk paths removed; Resend is the single provider for transactional + marketing. Future split \(separate marketing / transactional domains\) is a config change, not a code change.](#)
- [26. Resend webhook pipeline: Cloudflare stevie-webhooks Worker validates Svix HMAC-SHA256 at edge, proxies to FastAPI /internal/webhooks/resend with X-Webhook-Secret. Event types mapped: email.opened → open, email.clicked → click, email.bounced → bounce, email.complained → unsubscribe. Regression tests: backend/scripts/verify_resend_webhook_mapping.py + workers/test-webhook-svix.mjs.](#)

Medium-Term (1-2 Months)

- [27.\[12.\] coldCallAutomated Phase B — Twilio VoIP + SMS integration, WebSocket real-time layer](#)
- [28.\[13.\] n8n automation connector — bridge Automation model to n8n workflows for advanced trigger logic](#)
- [29.\[14.\] White-label theming — per-org branding for portal and proposals](#)
- [30.\[15.\] CI/CD pipeline — GitHub Actions for test + build + deploy to DigitalOcean](#)
- [31.\[16.\] ~~Production deployment — DigitalOcean App Platform with managed PG, Redis, R2~~**\[PROMOTED → IMMEDIATE 2026-04-20\] Production deployment — DigitalOcean \(Coolify VPS\) origin at api.stevie.social + managed PG, Redis, R2. Cloudflare Workers already handle edge/cron/webhooks/media. Next step: cut over DNS and run live on-VPS verification.**](#)
- [32.\[17.\] Client self-service portal — add document uploads, meeting scheduling from portal](#)

Long-Term (3+ Months)

- [33.\[18.\] coldCallAutomated Phase C — power dialer, Google Calendar sync, sales campaign sequences](#)
- [34.\[19.\] ML-based lead scoring — train models on actual conversion data per-org](#)
- [35.\[20.\] AI-powered content calendar — Claude generates monthly content plans from brand voice + analytics](#)
- [36.\[21.\] White-label SaaS — multi-agency deployment with per-org billing](#)

37.[22.] Mobile app (React Native) — client portal + notifications on mobile

38.[23.] Marketplace — third-party integration plugins for niche agency verticals

File Inventory Summary

~~Complete count of files created across the platform as of April 10, 2026.~~ Complete count of files created across the platform as of April 20, 2026.

Category	Count	Directory
Backend API Routers	27	backend/app/api/
Backend Models	24	backend/app/models/
Backend Schemas	18	backend/app/schemas/
Backend Services	5	backend/app/services/
Backend Celery Tasks	7	backend/app/tasks/
Backend Auth	5	backend/app/auth/
Alembic Migrations	11	alembic/versions/
Frontend Admin Pages	22	frontend/src/app/admin/
Frontend Public Pages	8	frontend/src/app/
Frontend Portal Pages	5	frontend/src/app/portal/
Frontend Components	6	frontend/src/components/
Frontend Lib	6	frontend/src/lib/
Docker/Config	3+	root
Documentation	3	docs/

This document serves as the living ledger for Stevie Social platform development. Update after each development session to maintain an accurate record of progress.